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List of abbreviations and terms 

AREA  stands for AREA Science Park, head quartered in Trieste, Friuli Venezia Giulia region, 
Italy 

CAP  is a short name of the Capenergies cluster, headquartered in Aix‐en‐Provence, PACA 
region, France 

CIRCE  Stands  for  Centro  de  investigación  de  recursos  y  consumos  energéticos, 
headquartered in Zaragoza, Aragón region, Spain 

IAT  stands  for  Instituto  Andalousian  de  Technologico,  headquartered  in  Seville, 
Andalousia region, Spain 

IJS  stands  for  Institute  Josef  Stephan,  headquartered  in  Ljubljana,  Ljubljana  region, 
Slovenia 

REA  stands  for  Regionalna  Energia  Agenci,  headquartered  in  Rijeka,  Kvarner  region, 
Croatia 

PACA  stands for Provence Alpes Côte d’Azur, the south‐east region of France 

SunLab  is  the  short  name  of  the  pilot  action  implemented  in  Italy,  Friuli  Venezia  Giulia 
region , addressing Solar Cooling technology Lab for building conditioning 

HVACLab  is  the  short  name  of  the  pilot  action  implemented  in  Spain,  Andalousia  region, 
addressing a HVAC technology Lab for office buildings 

SmartEE  is  the  short  name  of  the  pilot  action  implemented  in  France,  PACA  region, 
demonstrating a Smart interface to impulse behaviour changes favourable to Energy 
Efficiency 

InfraSun  is  the  short  name  of  the  pilot  action  implemented  in  Slovenia,  Ljubljana  region, 
approaching Sun as an energy infrastructure 

Glassolating  is the short name of the pilot action  implemented  in Spain, Aragón region, dealing 
with Phase Material Change technology in glass envelopes 

SunCool  is  the  short  name  of  the  pilot  action  implemented  in  Croatia,  Kvarner  region, 
addressing Solar Cooling technology for a thermal comfort laboratory 
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Executive summary and abstract 

This document presents  the detailed  implementation planning of  the 6 pilot plants proposed by 
the EMILIE project. Then,  it gives  some  insight about  the coherence and  synchronization of  the 
actions in the 6 regions involved in the partnership. 
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1 Introduction 

This Deliverable D4.1.2 resulting from the action 4.1 of the EMILIE project aims at describing how 
and when the physical pilot plants will be installed and turned to operation. The 6 pilot plants are: 

 SunLab in Italy, Friuli Venezia Giulia region, under the lead of AREA 

 HVACLab in Spain, Andalousia region, under the lead of IAT 

 SmartEE in France, PACA region, under the lead of Capenergies 

 InfraSun in Slovenia, Ljubljana region, under the lead of IJS 

 Glassolating in Spain, Aragon region, under the lead of CIRCE 

 SunCool in Croatia, Kvarner region, under the lead of REA 

 

The  first  section  gives  the Gantt  charts  of  the  implementation  schedules  of  the  6  pilot  plants. 
Then,  the  next  section  gives  some  insights  on  the  level  of  synchronization  the  partners  could 
achieve, although significant discrepancies appeared  in the tendering procedure which had to be 
implemented to select the technology providers (see Deliverables D4.2.1 and D4.2.2). 

2 Schedules of the installation and operation of the pilot plants 

Please jump to next page to review the implementation Gantt charts. 
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2.1 Schedule of the SunLab pilot plant implementation ‐ Friuli Venezia Giulia Region 
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2.2 Schedule of the HVACLAb pilot plant implementation ‐ Andalousia Region 
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2.3 Schedule of the SmartEE pilot plant implementation ‐ PACA region 
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2.4 Schedule of the InfraSun pilot plant implementation ‐ Ljubljana region 
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2.5 Schedule of the Glassolating pilot plant implementation ‐ Aragon Region 
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2.6 Schedule of the SunCool pilot plant implementation ‐ Kvarner Region 
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3 Analysis of the overall scheduling 

3.1 Public procurement for the selection of companies 

The  first step of  the  implementation plans  is  to have selected  the companies  that will build  the 
pilot plants through public procurements. 

 

The above schedule shows significant discrepancies between partners/regions regarding the date 
of selection of the companies and the preparation time needed to issue the calls for tenders. This 
preparation includes: 

‐ The  validation  of  the  test  site  based  on  an  audit  of  potential  energy  savings  and  on  a 
confrontation with the rules of the MED programme; 

‐ The analysis of the requirements to issue a public call for tenders, including timing items; 
‐ The elaboration of the documents and their validation by the legal department 
‐ The selection of the official publication journal 

Overall, the preparation work required till the publication of the call for tenders took between 3 
and 8 months.  

The  shorter  time  reached  in  France  is  supported  by  the  fact  that  Capenergies,  as  a  private 
statutory  entity,  is  not  submitted  to  public  procurement  rules  stricto  sensus,  but  to  a  slightly 
lighter procedure described in the ordinance of 26th of June 2005. 

The  delay  of  IJS  to  start  the  preparation work  is  due  to  a  change  for  the  pilot  site.  The  firstly 
intended building was actually cancelled because it was privately‐owned. A public building of the 
Institute Josef Stefan backed up the solution 2 months later. This delay impacted only slightly the 
actual overall company selection process. 

The long time needed for preparation work at AREA is directly related to the complexity of the law 
regarding  public  procurement  procedures  in  Italy,  including many  legal  time  steps  that,  once 
cumulated, result in several month of procedure to validate the call. Moreover, due to a relevant 
change in the Italian laws on public procurement occurred in January 2014, the call publication has 
been further postponed for 2 months. 

REA faced also much time in the implementation of a public procurement, but also needed much 
time  to  perform  an  appropriate  audit  of  the  existing  building  equipment  and  to  design  the 
technical specification of the solution to implement. 

Public Procurement for the selection of companies
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3.2 Design, installation and operation of the pilot plants 

 

 

The  second  step  is  to  implement  the  pilot  plants  at  selected  sites.  It  appears  that  all  the 
installations will be completed in July 2014, leaving almost one year of full operation. 

Some of the implementation schedules do not  include any design phase, because the design was 
well advanced in the frame of the preparation work for the call for tenders. This may have delayed 
the publication date of the calls, but it saved time for the second step. 

 

The  consortium  can  conclude  that  the  implementation  plans  are  in  line  with  the  initial 
expectations,  since  almost  one  year  of  experiment will  be  achieved  by  all  the  leaders  of  pilot 
actions. 

 

 

Design and installation of the pilot plants
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AREA ‐ SunLab ‐ Friuli Venezia Giulia region

IAT ‐ HVACLab ‐ Andalousia region

CAP ‐ SmartEE ‐ PACA region

IJS ‐ InfraSun ‐ Ljubljana region

CIRCE ‐ Glassolating ‐ Aragón region

REA ‐ SunCool ‐ Kvarner region

Design

Design and installation in parallel

Installation

operation

1st REPORTING PERIOD 2nd REPORTING PERIOD 3rd REPORTING PERIOD 4th REPORTING PERIOD 5th REPORTING PERIOD


